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Topics  

▼ Overall process flow describing how a sponsor 
requirement is vetted, accepted,  processed and awarded 
 

▼  Criteria used for Mission Alignment decision 
 

▼  Difference between PPSM and CSWG 

 

▼  How contract vehicle is chosen 

 

 

 

 

 
Statement A:  Approved for public release; Distribution is unlimited (15 April 2015)         



3 

Work Acceptance Is Now Completed  
With Three Phases 

Statement A:  Approved for public release; Distribution is unlimited (15 April 2015) 

Phase 1 Phase 2 Phase 3 

“We’re interested in 

doing the work.” 

“We believe we’ll 

be successful.” 

“Here’s how we’ll 

be successful.” 
Message to 
Customer 

Outcome 

Aligned portfolio 
verified ability to 

perform work. 

Work is better 
understood, resource 

risk assessment 
performed, 

collaboration occurred, 
CO/ED reviewed and 

approved. 

High level strategies 
and plans 

developed, customer 
accepts/rejects 
SSCA proposal.  
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Mission Alignment Criteria 
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Mission Benefit (MB) Information Dominance (ID) 

▼ Under alignment to SPAWAR Core Mission 

Areas, does the work ensure fleet readiness 

through installation and sustainment? 

▼ Is the work basic or applied research 

(6.1,6.2,6.3)  that supports the Naval 

mission? 

▼ What % of planned funding is/will be 

contracted out for service support in FY15? 

▼ What % of planned funding is/will be 

contracted out for materials in FY15? 

▼ Does this work provide a service or product 

that contributes to achieving the  Information 

Dominance Roadmap areas? 

▼ Does this work provide a service or product 

that promotes Joint/Coalition interoperability 

within Naval Information Dominance 

Roadmap Areas? 

▼ Does this work advance or maintain  

innovative / technical expertise and critical 

skills that are necessary to provide a service 

or product for Naval  Information Dominance 

Roadmap Areas  

▼ Does this work develop a capability that is 

within the SPAWAR Core Mission Areas?  
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Develop Procurement 
Requirements 

• COR  assigned based on the 
technical expertise required. 

• SOO/PWS  Development Technical 
Input  

• IGE 

• Technical Evaluation Criteria for 
Source Selection 

• Deliverables 

• Define Supply Requirements/ 
Technical Specs  

• Market Survey Process 

• INPUT: INDIVIDUAL TO/DO 
REQUESTS AS A RESULT OF 
PROCUREMENT STRATEGY 

• OUTCOME: SOO/PWS, IGE, TECH 
CRITERIA FOR TASK ORDER 
EVALUATION PLAN, QASP, 
APPROVED PRIS; CRM RESERVE 
CEILING  

• APPROVAL: PRIS  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
Procure  Services 
• Prepare PR Package/Submit PR 

PKG (6.1) 

• PR Pkg Review (6.1) 

• Create PR (6.1) 

• Perform First Pass Yield  

• Issue Solicitation  

• SEB Evaluation 

• Prepare Business Clearance Memo 

• OUTCOME: AWARD 

• APPROVAL: Contracting Officer 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Develop Project  
Resource Plan 

• IPT is identified and engaged 
based on the sponsor or product 
involved. 

• Engage Tier II Competencies 
based on the core technology 
areas required. 

• IPT LEAD and IPT TECHNICAL 
LEAD formulates Labor Hours, 
confers with all other 
competencies to determine other 
in-house resources (e.g. facilities, 
warehousing, labs, admin etc.), 
Sponsor Requirements 

• IPT LEAD verify resource 
approach with sponsor . 

• IPT/ 1.2 verification of 
funding/prepare docs 

• INPUT: RECEIVE HIGH-LEVEL 

DEMAND SIGNAL 

• OUTCOME: DOCUMENTED 

INSOURCE/OUTSOURCE  PLAN 

• APPROVAL: TIER 2 and SPL 

 

 

Procure Supplies 
• Purchase Card/MILSTRIP (4.3) 

• Prepare/Submit PR Packages  (4.3) 

• PR Pkg Review (4.3) 

• Create PR (4.3) 

• Perform First Pass Yield  

• Issue Solicitation  

• SEB Evaluation 

• Prepare Business Clearance Memo 

• OUTCOME: AWARD 

• APPROVAL: Contracting Officer 
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PROJECT INITIATION PROJECT PLANNING 

6.0 
 

 

Develop Project 
Procurement 
 Strategy 

• IPT LEAD,  IPT TECHNICAL 
LEAD, 2.0, 7.0, 3.0, 8.0, 6.1 
(IPT),  1.2, Tier II CRM, OSB, 
5.X, 4.X 

• Develop long term project 
contract strategy with all 
stakeholder competencies 
represented 

• Review periodically 

• Consider: Option Years,  
POP, Sponsors,  APPNS, 
Security, Places of 
Performance, History of work, 
Contract Vehicles available, 
Order Type 

• INPUT: OUTSOURCE 
REQUIREMENT 

• OUTCOMES: 
DOCUMENTED 
PROCUREMENT PLAN  

• APPROVAL: TIER 2 and SPL  
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End-to-End Procurement Process  
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 Project Procurement Strategy Outputs 

▼ Approved Project Procurement Strategy  

▼ PR Process Milestones and Timelines for Executing Plan 

▼ Necessary approvals based on strategy  

▼ Validated need for Market Survey(s) or RFI(s)  

▼ Verification of existing contract ceiling   

▼  Advance Notification information for industry partners 

Statement A:  Approved for public release; Distribution is unlimited (15 April 2015) 
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▼ Pillars – Designed to cover bulk of core work executed by the command. Specific Pillar 
chosen by type of technology involved in accordance with the guidance below 

▼ Other Command Wide – Used for specific purposes - PM/FM, Corporate Production, 
Global Install, Admin Support, Supply MACs for COTS, etc 

▼ Niche Contracts – Generally IPT Specific and known to IPT members. Niche Contracts 
established when requirement can’t be satisfied by any existing internal or external contract 

▼ External Contracts – Utilized in lieu of establishing new Niche or Bridge contracts 
whenever possible 

SIGINT & EW 

Direction Finding 

Threat Warning 

Tagging/Tracking 
Locating 

Imagery 

Biometrics 

Information 
Operations 

 

 

Software 
Development of 

Business 
Solutions 

Non-Tactical 
Business Solution 
Network Support 
for DoD & Other 
Gov  Agencies 

Hosting and Data 
Center Operations 

Command and 
Control 

Tactical System 
and Application 
Dev and Support 

Command and 

 Operation 
Centers 

Tactical Data 
Links 

 

Information 
Assurance 

Cyber Security 

Computer 
Network Defense, 
Exploitation and 
Network Attack 

 

 

 

Local, Wide Area 
& Wireless 
Networks 

Data Center 
Design 

Terrestrial-Based 
Communications 

Satellite Comms 

Software Defined 
Radios 

Large scale C5ISR 
integration efforts  

• Surface 
• Sub-Surface  
• Shore Sites  

Foreign Military 
Sales (FMS) 

CASREPS 
ISEA Supp / Tech 
Assist Shipboard 

Grooms E2C & 
Integrated Systems 
Testing/Test Events 

Contract Selection 
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Contract Strategy Working Group (CSWG)  

▼ Purpose 

 CWSG chartered by Competency Board as SSC Atlantic governance body  

 Focused on providing strategic and tactical guidance 

 Provide oversight and conflict resolution to Competencies to shape and 
manage Business Unit's Portfolio of contracts 

 

▼ What Contract Actions Require CSWG Approval? 

 All requests for new in-house contracts above simplified acquisition threshold 
($150K) require CSWG and Executive Director (ED) approval (i.e. is NOT an 
order under any existing contract or ordering agreement) 

 Requests to Initiate Task or Delivery Orders over $1M on External Contracts 
(i.e. SeaPort-e, ITES-2S, Encore II, CIO-SP3, SEWP IV, GSA etc) 

 Requests to Initiate Task or Delivery Orders over $10M on any Internal 
Contract 

 Ceiling Increase and/or PoP Extension requests (CPR)  
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